

STATOILHYDRO ASA / VOLVE FIELD OPERATIONS

DAILY DRILLING REPORT (DDR) — REPORT NO. 52

Wellbore Name: 15/9-F-14	NPD Wellbore ID: 5885	Field / Block: Volve / PL 046
Report Date: 2008-09-22	Midnight Depth (MD): 3012.0 m	Midnight Depth (TVD): 2941.5 m (2898.0m TVDSS)
Current Formation: Hugin FM	Hole Size: 8.5 in	Mud Weight: 1.25 SG

1. 24-HOUR OPERATIONAL SUMMARY

From	To	Hours	Phase	Activity	Operational Summary Description
00:00	14:15	14.25	DRILL	Drilling Sand	Rotary drilling 8.5 inch hole from 2980m to 3012m MD. Maintained 1.25 SG mud weight.
14:15	24:00	9.75	NPT	Stuck Pipe	Drillstring became stuck while standing static for 8 minutes to service tools.

3. JAR & SOAKING OPERATIONS (PAGE 3 SUPPORTING PASSAGE)

Drillstring became stuck while standing static for 8 minutes to service top-drive connection across depleted Hugin sandstone. Unable to rotate or reciprocate with 80 klbs overpull. Spotted 40 bbl low-toxicity oil-based soaking pill around BHA. Allowed 4 hours soak time while working torque up to 18 kft-lbs. Pipe freed on third jar impact after 36.0 hours total NPT.